COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 29/ 2019

ESTI MATE SUMVARY 05: 59: 45
CONTI D: C21896 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 21896- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 67.0 DAYS TIME ALLOW 10/31/201 FI XED COVPLETI ON DAl
I-70 OFFI CERS GULCH TO FRI SCO PERCENT TIME:  46.53 ORI G TIME ALLOW 10/ 31/201 FI XED COVPLETI ON DAT
PRQJECT NO. NHPP0702- 378
I-70 OFFI CERS GULCH TO FRI SCO
NAME OF ROAD:
PRQIECT COUNTI ES: SUMWM T
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COMPANY, LLC PAY PERI OD ENDI NG 08/ 15/ 2019 DATE TI ME STARTED 06/10/2019
14802 W 44th AVENUE DATE LET 03/ 14/ 2019 DATE WORK BEGAN 06/ 10/ 2019
DATE AWARDED 03/ 29/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/19/2019 DATE ACCEPTED
GOLDEN CO 80403 (303)279- 6611 DATE NOTI CE TO PROCEED 06/10/ 2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 6,153, 707.76 PARTI Cl PATI NG $ 244,727.77 $ 244,727.77
AWARD PRQJECT AMI:  $ 5,631, 566. 28 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 3.98% TOTAL EARNI NGS 244,727. 77 244,727. 77
FUNDS AVAI LABLE: $ 5,908,979.99 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 244,727.77 244,727.77
TOTAL CLAI M5 $ 0.00 RETAI NAGE -7,341.83 -7,341.83
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 237,385. 94 237, 385. 94
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 237, 385. 94 237,385. 94
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 237, 385. 94

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21896 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21896-BI D ESTI MATE RUN 08/ 29/ 2019
PRQJECT: NHPP0702- 378 ESTI MATE NO 0001 05: 59: 45
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00200 *Renpval of Sidewal k 47.000 0. 000
Sy 0. 000 0. 00
358. 75000 0. 000 0. 00
0010 202-00203 *Renoval of Curb and Cutter 78.000 0. 000
LF 0. 000 0. 00
35. 87000 0. 000 0.00
0015 202- 00206 *Renmpval of Concrete Curb Ranp 25. 000 0. 000
Sy 0. 000 0. 00
410. 00000 0. 000 0. 00
0020 202-00220 *Renoval of Asphalt Mat 21.000 0. 000
SY 0. 000 0. 00
30. 75000 0. 000 0.00
0025 202-00240 *Renpval of Asphalt Mat (Pl aning) 196, 965. 000 0. 000
SY 0. 000 0. 00
1. 82000 0. 000 0. 00
0030 202-00250 *Renpval of Pavenent Marking 51, 870. 000 0. 000
SF 1, 924. 000 1,173.64
0. 61000 1, 924.000 1,173.64
0035 202-01130 *Renoval of Guardrail Type 3 2,141. 000 0. 000
LF 0. 000 0. 00
5. 89000 0. 000 0. 00
0040 202-01300 *Renoval of End Anchorage 10. 000 0. 000
EACH 0. 000 0. 00
410. 00000 0. 000 0.00
0045 203-01500 Bl ading 40. 000 0. 000
HOUR 2.000 307.50
153. 75000 2.000 307.50
0050 203-01580  Truck 41. 000 0. 000
HOUR 1. 000 92.25
92. 25000 1. 000 92. 25
0055 203-01594  Conbi nation Loader 40. 000 0. 000
HOUR 0. 000 0. 00

123. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 203-01597

0065

203- 02330

0070

208- 00002

0075

208- 00035

0080

208- 00046

0085

208- 00103

0090

208- 00105

0095

208- 00106

0100

208- 00107

0105

240- 00000

0110 240-00010

C21896

21896-BI D
NHPP0702- 378

| TEM
DESCRI PTI ON

Pot hol i ng

Laborer

*Erosion Log Type 1 (12 Inch)

*Aggregat e Bag

*Pre-fabricated Concrete Washout

Structure (

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

of Trash

Renpva

*W1dlife Biologist

*Renpoval of Nests

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE

70. 000

HOUR
205. 00000
40. 000

HOUR
51. 25000
500. 000

LF
4. 73000
500. 000
LF

11. 56000
Type 1) 1. 000

EACH
2,562. 50000
40. 000

HOUR
51. 25000
40. 000

HOUR
102. 50000
40. 000

HOUR
230. 62000
40. 000

HOUR
76.87000
40. 000

HOUR
125. 05000
40. 000

HOUR

125. 05000

QrY TH'S PERI OD
QTY TO DATE

15.
15.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
60.
60.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

750
750

. 000
. 000
. 000

Page 3

ESTI MATE RUN 08/ 29/ 2019

283.

1, 849

2,562

153.

205

1, 969

500

.00

.00

60

50

75

.00

.00

54

05:59: 45

AMOUNT

283.

1,849

2,562

153.

205

1,969

500

.00

.00

80

60

50

75

00

.00

.00

54

20



CONTI D

ROADWAY

CAT NO0200

0115 240- 00020

0120 403-00721

0125 403-34701

0130 411-03352

0135 411-10255

0140 606-00301

0145 606-01340

0150 606-01370

0155 606-01380

0160 606-02003

0165 606-02005

C21896

21896-BI D
NHPP0702- 378

| TEM
DESCRI PTI ON

*Netting

Hot M x Asphalt (Patching) (Asphalt)

*Hot M x Asphalt (G ading SX) (75)

Asphalt Cenent Perfornmance G ade (PG 58-28)

Enul sified Asphalt (Sl ow Setting)

*Quardrail Type 3 (6-3 Post Spacing)

*End Anchorage Type 3D

*Transition Type 3G

*Transi tion Type 3H

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
100. 000
5%
9. 78000
651. 000
%
34. 65000
26, 007. 000
TON
90. 54000
1, 820. 000
TON
518. 92000
22,991. 000
GAL
3. 07000
1, 904. 000
LF
48. 28000
5. 000
EACH
2, 598. 37000
6. 000
EACH
3, 587. 50000
1. 000
EACH
2, 039. 75000
1. 000
EACH
4,776. 50000
9. 000
EACH

4,314. 22000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 08/ 29/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

05:59: 45

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0170 608-00000

0175 608-00010

0180 608-00015

0185 609-21020

0190 612-00031

0195 612-00033

0200 614-80391

0205 626- 00000

0210 626-01103

0215 627-00008

0220 627-00013

C21896

21896-BI D
NHPP0702- 378

| TEM
DESCRI PTI ON

*Concrete Sidewal k

*Concrete Curb Ranp

*Det ect abl e War ni ngs

*Curb and CGutter Type 2 (Section II-B)

*Del ineator (Type |) (Extra Height)

*Delineator (Type IIl) (Extra Height)

*Runbl e Strip (Ginding)(Asphalt)

*Mobi | i zati on

*Public Information Services (Tier II1)

*Modi fi ed Epoxy Pavenent Marking

*Pavenent Marking Paint (Hi gh Build)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

18. 000
SY
358. 75000

46. 000
SY
461. 25000

16. 000
SF
256. 25000

18. 000
LF
102. 50000

10. 000

46. 12000

16. 000

51. 25000

77,941.000
LF
0. 09000

1. 000
LS
451, 500. 00000

1. 000

LS
15, 375. 00000
585. 000

GAL
76. 87000
1,476. 000

GAL

30. 75000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 400
0. 400

0. 000
0. 000
0. 000

0. 000
303. 000
303. 000
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ESTI MATE RUN 08/ 29/ 2019

6, 150

9,317

.00

.00

.00

.00

.00

.00

.00

.00

00

00

25

05:59: 45

AMOUNT

6, 150

9, 317

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

25



CONTI D

ROADWAY

CAT NO0200

0225 627-01010

0230

627-30411

0235

630- 00000

0240

630- 00007

0245

630- 00012

0250

630- 80001

0255

630- 80335

0260

630- 80341

0265

630- 80342

0270

630- 80343

0275 630-80344

C21896

NHPP0702- 378

21896-BI D

| TEM
DESCRI PTI ON

*Preformed Plastic Paverent Marking (Type |)(Inlaid)

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op
Li ne)

*Fl aggi ng

*Traffic Control Inspection

*Traffic Control Managenent

*Fl ashi ng Beacon (Portable)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Panel Size C)

*Construction Traffic Sign (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5, 197. 000
SF
12. 30000
520. 000
SF
22. 55000
4, 150. 000
HOUR
32. 80000
85. 000
DAY
410. 00000
99. 000
DAY
1, 025. 00000
4. 000
EACH
1, 230. 00000
2.000
EACH
256. 25000
14. 000
EACH
61. 50000
64. 000
EACH
66. 62000
48. 000
EACH
71. 75000
96. 000
SF

25. 62000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
19. 000
19. 000

0. 000
24.000
24.000

0. 000
11. 000
11. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
7.000
7.000

0. 000
15. 000
15. 000

0. 000
11. 500
11.500

0. 000
32. 000
32. 000

Page 6

ESTI MATE RUN 08/ 29/ 2019

623.

9, 840

11, 275

2,460

430.

999.

825.

819

.00

.00

00

00

00

.00

05:59: 45

AMOUNT

623.

9, 840

11, 275

2,460

430.

999.

825.

819

.00

.00

20

00

00

00

.00

50

30

13

84



CONTI D

ROADWAY

CAT NO0200

0280 630-80355

0285

630- 80358

0290

630- 80360

0295

630- 80363

0300

630- 80364

0305

630- 80367

0310

630- 80370

0315

630- 80380

0320

630- 80511

0325

630- 85010

0330 630-85020

C21896
21896-BI D
NHPP0702- 378

| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Devi ce

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

*Portable Traffic Speed Monitor

*Concrete Barrier (Tenporary)

*Traffic Cone

*Mbbi | e Pavenent

Mar ki ng Zone

*| mpact Attenuator (Tenporary)

*Mbbi | e Attenuator

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
5, 125. 00000
2.000
EACH
1, 537. 50000
500. 000
EACH
15. 37000
20. 000
EACH
20. 50000
40. 000
EACH
20. 50000
2.000
EACH
4, 100. 00000
1, 152. 000
LF
71. 75000
1, 000. 000
EACH
10. 25000
1. 000
LS
2, 460. 00000
4. 000
EACH
4, 100. 00000
1. 000
EACH

18, 450. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

0. 000
1. 000
1.000

0. 000
30. 500
30. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
. 000
. 000

0. 000
37.500
37.500

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
0.500
0.500
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ESTI MATE RUN 08/ 29/ 2019

5,125

1,537

468.

41, 328

384.

8, 200

9, 225

00

50

.00

.00

.00

00

.00

00

00

05:59: 45

AMOUNT

5,125

1,537

468.

41, 328

384.

8, 200

9, 225

00

50

79

.00

.00

.00

00

38

.00

00

00



CONTI D

C21896 COLORADO
21896-BI D

NHPP0702- 378

| TEM
DESCRI PTI ON

DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO

0001

Page 8
ESTI MATE RUN 08/ 29/ 2019
05: 59: 45

PREV QTY/
QTY THI'S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0335 632-00000

0340

700- 70010

0345

700- 70016

0350

700-70018

0355

700- 70019

0360

700- 70023

0365

700- 70025

0370

700-70111

0375 700-70380

CAT NO0300

0380 202-00503

ROADWAY

*Ni ght Work Lighting

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

Project First Program

F/ A Erosion Control

F-12- AA

*Rermoval of Portions of Present Structure

CAT 0200

SY

1. 000

56, 374. 99000

150, 000. 000

1. 00000

40, 000. 000

1. 00000

100, 000. 000

1. 00000

25, 000. 000

1. 00000

6, 400. 000

1. 00000

20, 000. 000

1. 00000

5, 000. 000

1. 00000

5, 000. 000

1. 00000

CURRENT AMT $ 5, 605, 240.23 $

12. 000

512. 50000

. 000
. 200
. 200

11, 275.00

11, 275. 00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00

129,381.67$% 129, 381.

0. 000
0. 000 .00

0. 000 .00



CONTI D: C21896 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21896-BI D ESTI MATE RUN08/29/2019
PRQIECT: NHPP0702- 378 ESTI MATE NO 0001 05: 59: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-12-AA

0385 518-03000 *Sawi ng and Seal i ng Bridge Joint 648. 000 0. 000
LF 0. 000 0. 00
25. 62000 0. 000 0. 00
0390 606-00710 *Guardrail Type 7 (Style CA) 25. 000 0. 000
LF 0. 000 0. 00
512. 50000 0. 000 0.00
CAT 0300 CURRENT AMT $ 35,564.26 % 0.00% 0. 00

CAT NO0301 F-12-V

0395 202-00246  *Renpval of Asphalt Mt (Pl aning) (Special) 58. 000 0. 000
SY 29. 000 2,395. 69
82. 61000 29. 000 2,395. 69
0400 202-00425 *Rermoval of Bridge Railing 310. 000 0. 000
LF 0. 000 0. 00
20. 19000 0. 000 0. 00
0405 202- 00453 *Renmpval of Portions of Present Structure (Cl ass 2) 2.000 0. 000
SY 1.500 1,537.50
1, 025. 00000 1.500 1, 537. 50
0410 202-00460 *Renoval of Portions of Present Structure (C ass 3) 1. 000 0. 000
SY 0. 600 615. 00
1, 025. 00000 0. 600 615. 00
0415 202-00503  *Renoval of Portions of Present Structure 63. 100 0. 000
SY 33. 100 16, 963. 75
512. 50000 33.100 16, 963. 75
0420 202-00520 *Renopval of Expansion Joint Material 84. 000 0. 000
LF 13. 500 276.75
20. 50000 13.500 276. 75
0425 403-00721 Hot M x Asphalt (Patching) (Asphalt) 50. 000 0. 000
Sy 0. 000 0.00
34. 65000 0. 000 0. 00
0430 515-00120  *Waterproofing (Menbrane) 53. 000 0. 000
5% 0. 000 0. 00

76.87000 0. 000 0.00



CONTI D

C21896
21896-BI D
NHPP0702- 378

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 10
ESTI MATE RUN 08/ 29/ 2019
05: 59: 45

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0301

0435 518-01001

0440

518- 03000

0445

601- 03000

0450

601- 03057

0455

601- 51005

0460

602- 00020

0465 606-11010

CAT NO0302

0470 202-00246

0475 202-00425

0480 202-00453

CURRENT
| TEM QUANTI TY/ Qr
DESCRI PTI ON UNITS
UNIT PRI CE
F-12-V
*Bri dge Expansion Joint (Asphaltic Plug) 84. 000
LF
217. 30000
*Sawi ng and Seal i ng Bridge Joint 336. 000
LF
25. 62000
*Concrete Class D 18. 000
CcY
1, 281. 25000
*Concrete O ass DR 1. 000
cY
2,562. 50000
*Gal vani ¢ Anodes 15. 000
EACH
51. 25000
*Rei nforcing Steel (Epoxy Coated) 3, 620. 000
LB
5. 12000
*Bridge Rail Type 10R 352. 000
LF
227. 55000
CAT 0301 CURRENT AMT $
F-12-W
*Rermoval of Asphalt Mat (Pl aning) (Special) 64. 200
Sy
82. 61000
*Renpoval of Bridge Railing 310. 000
LF
20. 19000
*Rermoval of Portions of Present Structure (C ass 2) 1.500
Sy

1, 025. 00000

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00
0. 000 0.

205,879.91% 21,788.69% 21,788

0. 000
29.
29.

200
200

2,412.21

2,412.21

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
1.500
1.500

1, 537.50

1,537.50



CONTI D: C21896 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21896-BI D ESTI MATE RUN08/29/2019
PRQIECT: NHPP0702- 378 ESTI MATE NO 0001 05: 59: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 F-12-W

0485 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 1. 000 0. 000
SY 0. 600 615. 00
1, 025. 00000 0. 600 615. 00
0490 202-00503 *Rermoval of Portions of Present Structure 69. 100 0. 000
SY 33.100 16, 963. 75
512. 50000 33. 100 16, 963. 75
0495 202-00520 *Renpval of Expansion Joint Material 84. 000 0. 000
LF 13.500 276. 75
20. 50000 13. 500 276.75
0500 403-00721 Hot M x Asphalt (Patching) (Asphalt) 25. 000 0. 000
SY 0. 000 0. 00
34. 65000 0. 000 0. 00
0505 515-00120  *Waterproofing (Menbrane) 61. 000 0. 000
Sy 0. 000 0.00
76.87000 0. 000 0. 00
0510 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 118. 000 0. 000
LF 0. 000 0. 00
217.30000 0. 000 0. 00
0515 518-03000 *Sawi ng and Seal i ng Bridge Joint 336. 000 0. 000
LF 0. 000 0. 00
25. 62000 0. 000 0. 00
0520 601-03000 *Concrete Cass D 19. 000 0. 000
cY 0. 000 0. 00
1, 281. 25000 0. 000 0. 00
0525 601- 03057 *Concrete Cass DR 1. 000 0. 000
cY 0. 000 0.00
2,562.50000 0. 000 0. 00
0530 601-51005 *@Gal vani ¢ Anodes 10. 000 0. 000
EACH 0. 000 0. 00
51. 25000 0. 000 0. 00
0535 602-00020 *Reinforcing Steel (Epoxy Coated) 4, 410. 000 0. 000
LB 0. 000 0. 00

5.12000 0. 000 0. 00



CONTI D: C21896 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 21896- BI D ESTI MATE RUN 08/ 29/ 2019
PRQIECT NHPP0702- 378 ESTI MATE NO 0001 05: 59: 45
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0302 F-12-W
0540 606-11010 *Bridge Rail Type 10R 366. 000 0. 000
LF 0. 000 0. 00
227. 55000 0. 000 0. 00
CAT 0302 CURRENT AMT $ 224,347.00 % 21,805.21% 21, 805. 21
CAT NO0303 F-12-T
0545 202- 00246 *Renpval of Asphalt Mat (Planing) (Special) 13. 000 0. 000
SY 0. 000 0. 00
82. 61000 0. 000 0. 00
0550 202-00425 *Renpval of Bridge Railing 7.000 0. 000
LF 0. 000 0. 00
20. 19000 0. 000 0. 00
0555 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 12.500 0. 000
SY 12. 500 12,812. 50
1, 025. 00000 12. 500 12,812.50
0560 202-00503  *Renoval of Portions of Present Structure 8. 200 0. 000
SY 8. 200 4,202.50
512. 50000 8. 200 4,202.50
0565 403-00721 Hot M x Asphalt (Patching) (Asphalt) 13. 000 0. 000
SY 0. 000 0. 00
34. 65000 0. 000 0. 00
0570 515-00120  *Waterproofing (Menbrane) 13. 000 0. 000
SY 0. 000 0. 00
76.87000 0. 000 0. 00
0575 601-03000 *Concrete Cass D 2.200 0. 000
cY 2.200 2,818.75
1, 281. 25000 2.200 2,818.75
0580 601-03057 *Concrete O ass DR 3. 000 0. 000
CcY 2.800 7,175.00
2,562.50000 2.800 7,175.00
0581 900-00006 Added Item (Dollar)/ Concrete Cass DR Price Reduction -2.800 0. 000
DOL -2.800 -3,300.50
1,178. 75000 -2.800 -3,300. 50
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ESTI MATE RUN 08/ 29/ 2019

CONTI D: C21896

PCN: 21896-BI D

PRQIECT NHPP0702- 378

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0303 F-12-T

0585 601-51005 *Gal vani ¢ Anodes

0590 602-00020 *Rei nforcing Steel

0595 606-11000 *Bridge Rail Type 10

CAT NO0400

0600 620- 00002 *Field Ofice (Cass 2)

0605 620-00012

*Fi el d Laboratory (Cl ass 2)

0610 620-00020 *Sanitary Facility

(Epoxy Coat ed)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
79. 000
EACH
51. 25000
1, 050. 000
LB
5. 12000
7.000
LF
620. 12000
CAT 0303  CURRENT AMT $
1. 000
EACH
19, 475. 00000
1. 000
EACH
17, 425. 00000
1. 000
EACH
5, 125. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

05: 59: 45
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD AMOUNT
0. 000
59. 000 3,023.75
59. 000 3,023.75
0. 000
585. 000 2,995. 20
585. 000 2,995. 20
0. 000
0. 000 0.00
0. 000 0. 00
40,651.36 % 29,727.20% 29,727. 20
0. 000
1. 000 19, 475. 00
1. 000 19, 475. 00
0. 000
1. 000 17, 425.00
1. 000 17, 425. 00
0. 000
1. 000 5, 125. 00
1. 000 5,125.00
42,025.00 % 42,025.00 % 42,025. 00
6, 153, 707.76 $ 244,727.77$  244,727.77



